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OPTION Z: ADDITIONAL CONDITIONS OF CONTRACT 

Description  Ref No. Z clauses Remarks 

- - General 

This Option Z adds or amends NEC4 ECC core and secondary clauses to cater to local public sector 

procurement requirements and local practices. These Z-clauses will apply to all NEC4 ECC payment 

options unless otherwise stated.  

 

This Option Z will be made available on BCA website. Government Procuring Entities (GPEs) 

adopting NEC4 ECC will be required to incorporate the Z-clauses. Clauses indicated as “Optional” 

can be incorporated as and when necessary. Private sector can take reference and adopt if they wish 

to. 

 

Users can add on to Option Z to cater for project specific requirements that are not captured in this 

list. Users should refer to NEC’s user guide when preparing additional conditions. Generally, 

additional conditions should never be used to limit how the Contractor is to do the work in the contract 

as this is part of the function of the Scope. 

 

- 

Additional 
conditions of 
contract 
 

Z1 
Z1.1 

The additional conditions of contract stated in the Contract Data are part of the contract. - 

Provisional 
Sum Items 

Z2 
Z2.1 

Insert the following new clause 11.2(14A): 

 

“Provisional Sum Items are items of work stated as such in the contract and only executed or provided 

if and to the extent instruction for execution or provision is given in writing by the Project Manager.” 

 

Optional clause. 
 
Z2.1 allows Client the flexibility 
to include Provisional Sum(s) 
catering for anticipated or 
known works but the extent or 
costs are unknown at the point 
of tender. 
 
 
 

 Z2.2 Insert the following after the words “in an instruction given in accordance with the contract” in clause 

11.2(16): 

 

“, including an instruction by the Project Manager to execute or provide any Provisional Sum Item.” 

 

 Z2.3 Insert the following after the words “or a Key Date” in clause 14.3: 
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Description  Ref No. Z clauses Remarks 

“, including an instruction by the Project Manager to execute or provide any Provisional Sum Item.” 

 

 Z2.4 Insert the following new clause 60.1(1A): 

 

“(1A) The Project Manager gives an instruction to execute or provide any Provisional Sum Item.” 

 

Interpretation 
and the law 

Z3 
Z3.1 

Insert the following new clause 12.5: 

 

“In the contract, unless a contrary intention appears 

 

• the headings are for convenience of reference only and shall not be taken into consideration for 

the purpose of interpretation, 

 

• references to a person include any company, limited liability partnership, partnership, business 

trust, unincorporated association or government agency (whether or not having separate legal 

personality),  

 

• a reference to “including” shall not be construed restrictively but shall mean “including without 

prejudice to the generality of the foregoing” and “including but without limitation”, 

 

• any reference to any legislation shall be deemed a reference to such legislation as amended or 

revised from time to time and be deemed to include any subsidiary legislation made under such 

legislation, 

 

• day means calendar day and 

 

• for the purposes of computing time, a period of days from the happening of an event or the doing 

of any act or thing shall be deemed to be exclusive of the day on which the event happens or the 

act or thing is done.” 

 

Z3.1 makes clear the contract 

intention and interpretation.  

Removal of 
individuals 

Z4 
Z4.1 

Insert the following new clause 24.3: 

 

Z4.1 allows PM to remove 
incompetent or negligent 
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Description  Ref No. Z clauses Remarks 

from Work 
Areas 

“The Contractor provides only persons who are careful, skilled and experienced in their respective 

vocations, trades and callings to carry out the contract. The Project Manager may require the 

Contractor to remove immediately from the Working Areas any person (including persons provided 

by Subcontractors) who in the opinion of the Project Manager has behaved inappropriately or is 

incompetent or negligent and whose continued presence is undesirable or unacceptable. The 

Contractor does not allow such person in the Working Areas again without the prior permission of the 

Project Manager.” 

 

individuals from the Working 
Areas if necessary.  
 
 

Appointment of 
proposed 
subcontractor 

Z5  
Z5.1 

Replace clause 26.2 with the following: 

 

“The Contractor submits the name of each proposed Subcontractor to the Project Manager for 

acceptance. A reason for not accepting the proposed Subcontractor is that  

 

• the appointment will not allow the Contractor to Provide the Works,  

 

• the Subcontractor is not registered with the Building and Construction Authority, or other 

government registration body approved by the Building and Construction Authority, as a 

registered contractor for the purposes of bidding for public sector contracts,          

                                                    

• the Subcontractor is disqualified under the Safety Disqualification Framework administered and 

published by the Ministry of Manpower or  

 

• where Options C, D, E or F are used, the proposed prices and rates in the subcontract documents 

submitted by the Subcontractor are not competitive, substantially over-priced, substantially under-

priced, or priced erratically. 

 

The Contractor does not appoint a proposed Subcontractor until the Project Manager has 

 

• accepted the proposed Subcontractor and 

 

• to the extent these conditions of contract require, accepted the subcontract documents.” 

 

Z5.1, Z5.2 and Z5.3 ensure that 
all subcontractors directly 
appointed by the Contractor 
meets the Public Sector 
procurement requirements. 
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Description  Ref No. Z clauses Remarks 

Z5.2 Insert the following new clause 26.5: 

 

“The Contractor ensures that, throughout the period a Subcontractor is carrying out work in connection 

with the contract, all of the following conditions continue to be met 

 

• the Subcontractor is registered with the Building and Construction Authority, or other government 

registration body approved by the Building and Construction Authority, as a registered contractor 

for the purposes of bidding for public sector contracts, and  

 

• the Subcontractor is not disqualified under the Safety Disqualification Framework administered 

and published by the Ministry of Manpower. 

 

The Contractor promptly informs the Project Manager if at any time any of the above conditions is not 

met.” 

 

Z5.3 Insert the following new clause 26.6: 

 

“The Project Manager may subsequently instruct the removal of any Subcontractor at any time. Upon 

such instruction, the Contractor promptly takes all necessary steps to ensure that such Subcontractor 

ceases to carry out any work in connection with the contract. Reasons for removal of the 

Subcontractor include the reasons stated in clause 26.2.” 

 

Compliance 
with 
Progressive 
Wage 

Z6 
Z6.1 

Insert the following new clauses 27.5 to 27.11: 

 

“27.5 Throughout the duration of the contract, a Contractor who is PW Mark-Eligible 

 

• maintains a valid Progressive Wage Mark or Progressive Wage Mark Plus issued by the 

relevant authority (individually and collectively, “PW Mark”), 

 

• ensures that each Subcontractor who is or becomes PW Mark-Eligible obtains and 

maintains a valid PW Mark throughout the duration of the contract,  

 

The Progressive Wage PW 

Mark (and PW Mark Plus) are 

accreditations that differentiate 

eligible suppliers that pay their 

PWM-eligible workers 

Progressive Wages, and all 

other local workers at least the 

Local Qualifying Salary and 

encourages consumers and 

corporate buyers to support 
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Description  Ref No. Z clauses Remarks 

• notifies the Project Manager of any change to the PW Mark accreditation status of the 

Contractor or any of its Subcontractors within one month after the change and 

 

• replaces any Subcontractor which, at any time during the period of the contract is PW Mark-

Eligible but fails to maintain a valid PW Mark, with another Subcontractor accepted by the 

Project Manager within one month after the Contractor being notified of such failure.  

 

The Contractor complies with the above in respect of any replacement Subcontractor. 

 

27.6 If at the Contract Date, the Contractor who is PW Mark-Eligible has neither obtained nor applied 

for the PW Mark, the Project Manager has the right to exempt the Contractor from maintaining 

a PW Mark for such period of time as determined by the Project Manager.  

 

27.7 If at the Contract Date, the Contractor who is PW Mark-Eligible has applied for but has yet to 

successfully obtain the PW Mark, the Contractor  

 

• is exempted from maintaining a PW Mark during the period where the initial application for 

the PW Mark is being processed by the relevant authority. The Project Manager may extend 

the period of exemption by one or more consecutive periods as determined by the Project 

Manager and 

 

• notifies the Project Manager of the outcome of the Contractor’s application(s) for the PW 

Mark within one month after the date of receipt of the outcome of the application, and 

provides the Project Manager with the e-Certificate as proof of the successful application (if 

any). 

 

27.8 If a Contractor who is not initially PW Mark-Eligible becomes PW Mark-Eligible at any point in 

time during the period of the contract, the Contractor 

 

• notifies the Project Manager on its eligibility for the PW Mark within one month after the first 

day of employment of the relevant Local Resident Worker(s) covered by the Sectoral 

Progressive Wages and/or Occupational Progressive Wages, 

them through their purchases. 

The PW Mark requirements are 

mandated for public sector 

procurement above $1mil. 

 

Z6.1 incorporates the PW Mark 

contractual conditions into the 

contract and ensure the 

Contractor and Subcontractors 

maintain valid PW Mark during 

the contract. 
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Description  Ref No. Z clauses Remarks 

 

• applies for a PW Mark by the end of the third month of employment of the relevant Local 

Resident Worker(s), 

 

• provides the Project Manager with proof of its application for a PW Mark within one month 

after the date of submission of the application, 

 

• notifies the Project Manager of the outcome of the Contractor’s application for PW Mark 

within one month after the date of receipt of the outcome of the application, and provides 

the Project Manager with the e-Certificate as proof of the successful application (if any) and  

 

• maintains a valid PW Mark for the remaining duration of the contract. 

 

27.9 A Contractor who is not PW Mark-Eligible: 

 

• ensures that each Subcontractor who is or becomes PW Mark-Eligible obtains and 

maintains a valid PW Mark throughout the duration of the contract, 

 

• notifies the Project Manager of any change to any Subcontractor’s PW Mark accreditation 

status within one month after the change and 

 

• replaces any Subcontractor which, at any time during the period of the contract is PW 

Mark-Eligible but fails to maintain a valid PW Mark, with another Subcontractor accepted 

by the Project Manager within one month after the Contractor being notified of such failure.  

 

The Contractor complies with the above in respect of any replacement Subcontractor. 

 

27.10 The Client has the right to terminate the contract by giving two months’ prior notice to the 

Contractor if the Contractor fails to comply with any of the provisions in clauses 27.5, 27.7, 27.8 

or 27.9.  

 

27.11 For the purposes of the contract, unless the context otherwise requires  
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(1) PW Mark-Eligible, in relation to an employer, is an employer who is eligible to apply for 

a Progressive Wage Mark or Progressive Wage Mark Plus as the employer employs at 

least a Local Resident Worker covered by the prevailing Sectoral Progressive Wages 

or Occupational Progressive Wages. 

 

(2) Local Resident Worker is an employee who is a Singapore Citizen or Permanent 

Resident. 

 

(3) Sectoral Progressive Wages are the progressive wage structure implemented for 

specified sectors under the Progressive Wage Model. 

 
(4) Occupational Progressive Wages are the progressive wage structure implemented for 

specified occupations under the Progressive Wage Model.” 

 

Confidentiality 
of information 
supplied to 
Contractor 

Z7 
Z7.1 

Replace clause 29 with the following: 

 
29.1 Except with the prior consent of the Client, the Contractor 

• treats as strictly confidential and does not disclose any Confidential Information to any person, 
save that Confidential Information may be disclosed to personnel of the Contractor or its 
Subcontractors to the extent such disclosure is reasonably necessary for the performance of 
the Contractor’s obligations under the contract and 

• only uses the Confidential Information for the sole purpose of performing the Contractor’s 
obligations under the contract and must not use it for any other purpose. 

 
29.2 The Contractor takes all reasonable precautions in dealing with Confidential Information to 
prevent any unauthorised person from having such access to such Confidential Information. The 
Contractor procures that all its personnel and those of its Subcontractors to whom Confidential 
Information is to be made available observe the obligations contained in this clause 29. 
 
29.3 The Contractor acknowledges that all Confidential Information constitutes “official information” 
that is subject to the Official Secrets Act 1935 and the Contractor complies with such Act. 
 
29.4 The Contractor does not publish or release, allow or suffer the publication or release of, any 
news item, article, publication, advertisement, prepared speech or any other information or material 

Z7 aligns the confidentiality 
clause with the public 
procurement requirements.  
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pertaining to any part of the obligations to be performed under the contract in any media without the 
prior consent of the Client.  
 
29.5 The Contractor immediately notifies the Client where the Contractor becomes aware of any 
breach of this clause 29 by its personnel, any Subcontractor or any of the Subcontractor’s personnel 
and cooperate at its own cost with the Client to limit the extent and impact of such breach.   
 

29.6 The Contractor acknowledges and agrees that breach of this clause 29 by the Contractor will 
result in irreparable damage to the Client for which monetary damages alone would not be an 
adequate remedy. The Contractor agrees that in the event of a breach or threatened breach of this 
clause 29 by the Contractor, the Client’s rights shall be enforceable by specific performance, 
injunction and/or other equitable remedy, without the need to prove actual damage. 
 

29.7 For the purposes of the contract, Confidential Information is any information that the Contractor 
obtains or has access to under, arising from or in relation to the contract,  
 
but excludes information that 
 

• is or has become public knowledge otherwise than through a breach of agreement or other 
legal obligation or through the default or negligence of the Contractor, any Subcontractor or 
any of their respective personnel,  

 

• is lawfully in the possession of the Contractor or is already known to the Contractor on a non-
confidential basis prior to the Contractor receiving or obtaining such information as a result 
of entering into the contract, as evidenced by records or  

 

• is independently developed by the Contractor.  
 

29.8 This clause 29 survives the termination or expiry of the contract. 
 

Certifying 
Completion 
Date 

Z8 
Z8.1 
 

Replace clause 30.2 with the following: 

 

“The Contractor notifies the Project Manager when the Contractor considers that Completion has 

taken place. Within three weeks after the receipt of such notice, the Project Manager either: 

 

• certifies that Completion has taken place and the date of such Completion or 

Under the existing NEC Cl 

30.2, the Project Manager 

decides the date for 

Completion and certifies it 

within a week of the date.  
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• gives instructions to the Contractor specifying all the works which in the opinion of the Project 

Manager are required to be done by the Contractor before Completion can be considered to 

have taken place. 

 

The Project Manager has the discretion to exercise either of the powers above even if the Contractor 

has not given any notice of Completion to the Project Manager.” 

 

Z8.1 amends Cl 30.2 to require 

the Contractor to give notice to 

the Project Manager when the 

Contractor considers that the 

Works are completed and for 

the Project Manager to certify 

within 3 weeks. This is to align 

the certification requirements 

with current practices. 

 

Factoring Z9 
Z9.1 

Insert the following new clause 57: 

 

“57.1 Subject to clauses 57.2 to 57.8, the Client agrees to the Contractor assigning its Receivables 

to any Factor, where 

 

• Factor is a person or organisation listed in the “List of Factoring Companies” at the 

Vendors@Gov website and has an approved vendor record in the Vendors@Gov system 

or other electronic invoicing system maintained by the Client, 

 

• Factored Invoice is an invoice issued by the Contractor in respect of an assigned 

Receivable, 

 

• GST means goods and services tax charged under the Goods and Services Tax Act 1993. 

 

• Payee, in relation to a Receivable, is the person or organisation specified in the Contractor’s 

invoice to the Client as the payee of such Receivable and 

 

• Receivable is an amount payable by the Client to the Contractor under the contract, subject 

to the Client’s rights against the Contractor under the contract, at law or in equity, including 

the Client’s rights of deduction and set-off. 

 

Z9.1 includes the conditions for 

auto-approval of Factoring 

used in public sector contracts. 
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57.2 The Contractor warrants and represents to the Client and the Project Manager that it has not 

previously assigned such Receivable to any person other than the Payee of such Receivable. 

 

57.3 The Contractor provides to the Client and the Project Manager any information in relation to the 

Payee and the factoring arrangement as the Client or the Project Manager may from time to time 

reasonably require. 

 

57.4 The Contractor’s assignment of its Receivable to any Factor is without prejudice to the Client’s 

rights against the Contractor under the contract, at law or in equity, including the Client’s rights 

of deduction and set-off. 

 

57.5 The Contractor ensures that: 

 

• each Factored Invoice indicate a Factor as the Payee, 

 

• it does not issue any Factored Invoice indicating a person that is not a Factor as the Payee, 

 

• where any Factored Invoice is in respect of goods or services on which GST is chargeable 

by the Contractor, the Payee is indicated as the payee of the entire amount (including GST) 

of such Factored Invoice, unless the Client agrees otherwise and 

 

• where payment of the Receivable to the Factor is subject to withholding tax under Singapore 

law, the Contractor gives prior notice of this to the Client and the Project Manager and 

complies with all reasonable invoicing directions of the Client and the Project Manager in 

connection with such withholding. 

 

57.6 The Contractor acknowledges and agrees that 

 

• neither the Client nor the Project Manager is required to verify whether 

 

- payment of any Factored Invoice to the Payee is in accordance with a valid factoring 

arrangement or 
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- the Contractor has complied with clause 57.5, 

 

• payment made by the Client to the Payee in respect of any Factored Invoice constitutes a 

full discharge of the Client’s payment obligations to the Contractor in respect of such 

Factored Invoice, 

• where a Factored Invoice includes GST, payment made by the Client to the Payee in respect 

of such GST shall constitute a full discharge of the Client’s payment obligations to the 

Contractor in respect of such GST, 

 

• if the Contractor issues a Factored Invoice which indicates a Payee that is not a Factor, the 

Client or the Project Manager has the right to reject such invoice and require the Contractor 

to reissue such invoice indicating either the Contractor or a Factor as the Payee and 

 

• in the event withholding taxes are imposed by the tax authorities on any payment made 

pursuant to a Factored Invoice and such withholding taxes have not already been withheld 

by the Client by way of deduction without any obligation to gross up, the Contractor 

indemnifies and holds the Client harmless from and against all such withholding taxes and 

any other losses incurred or suffered by the Client arising in connection with such 

withholding tax. 

 

57.7 The Contractor ensures that all its invoices that are not factored do not indicate a Factor as the 

Payee. If the Contractor indicates a Factor as the Payee in any invoice that is not factored, 

payment made by the Client to the Payee in respect of such invoice shall constitute a full 

discharge of the Client’s payment obligations to the Contractor in respect of such invoice. 

 

57.8 The Client or the Project Manager (acting on behalf of the Client) may at any time (whether 

before or after receiving a Factored Invoice) withdraw the Client’s consent to any factoring 

arrangement by giving notice to the Contractor and the Factor, and upon such withdrawal of 

consent: 
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• the Client shall be entitled to pay all Receivables to the Contractor without being liable to 

the Contractor or the Factor for any losses and 

 

• the Contractor reissues any Factored Invoice if required by the Client or the Project 

Manager.” 

 

Replying to 
notification of a 
compensation 
event 
 

Z10 
Z10.1 

Replace the words “one week” in clause 61.4 with “four weeks”. Z10.1 and Z11.1 amend the 
response timelines to align with 
current practices.   
 

Replying to 
quotations for 
a 
compensation 
event 
 

Z11  
Z11.1 

Replace the words “two weeks” in clause 62.3 with “four weeks”. 

 

Contractor’s 
liabilities 
relating to 
claims and 
proceedings 
from Others 

Z12 
Z12.1 

Insert the following at the end of the first bullet point in clause 81.1: 

 

“, including infringement or any patent rights, design, trademark name or copyright or other protected 

rights”. 

 

Z12.1 includes losses arising 

from the infringement of 

Patents, Trademarks, 

Copyrights, etc. for 

Contractor’s design to be under 

the Contractor’s liabilities. 

 

Joint and 
Several 
Liability 

Z13 
Z13.1 

Insert the following new clause 81.2: 

 

“If the Contractor is a joint venture partnership, the individual partners or companies comprising the 

Contractor are jointly and severally liable to the Client.” 

 

 

Z13.2 to be included if Option 

X8 is adopted.  

 
Z13 caters for joint venture 
partnership where individual 
partners or companies 
comprising the Contractor are 
jointly and severally liable to the 
Employer under this Contract. 
 

 Z13.2 Replace clause X8.1 with the following:  

 

“X8.1 The Contractor gives undertakings to Others as stated in the Contract Data. Where the 

Contractor is a joint venture partnership, the individual partners or companies comprising the 
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Contractor give joint and several undertakings to Others, and joint and several undertakings to 

the Client undertaking to perform the contract jointly and severally.” 

 

Insurance 
Cover 

Z14 
Z14.1 

Replace clause 83.3 with the following 

 

“The Contractor maintains all insurance policies stated in the Insurance Table in the joint names of 

the Parties and the Client’s interests are noted as “Principal” (for the Client’s liability) or as an 

“Additional Insured” with a “cross liability” provision (for third party liability). The insurance policies 

provide cover until two weeks after the Completion. During the period commencing on Completion 

until the defects date, the Contractor maintains insurance policies in respect of damage, loss or injury 

arising from a cause occurring before Completion. 

 

INSURANCE TABLE 

ROW 

NO. 
INSURANCE AGAINST 

MINIMUM AMOUNT OF 

COVER 

1 Loss of or damage to the works, Plant and Materials 

delivered on or adjacent to the Site for incorporation into 

the works, and any structures or other works erected on 

or adjacent to the Site 

Total of the Prices at the 

Contract Date 

 

2 Personal injuries or death of any person arising out of or 

in the course of or by reason of the carrying out of the 

works 

The amount stated in the 

Contract Data for any one 

event with cross liability such 

that the insurance applies to 

each Party separately 

3 Damage to property (except the works, Plant and 

Materials and Equipment) arising out of or in the course 

of or by reason of carrying out the works and caused by 

negligence, omission, breach of contract or default by the 

Contractor or any Subcontractor or any other person 

responsible for any Plant and Materials 

 

The amount stated in the 

Contract Data for any one 

event with cross liability such 

that the insurance applies to 

each Party separately 

Z14.1 amends the insurance 
coverage to align with the local 
requirements and practices. 
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4 Loss or damage that the Client may incur or sustain due 

to injury or damage of any kind to property real or 

personal (including property of the Client but not the 

works themselves) caused by collapse, subsidence, 

vibration, weakening or removal of support or lowering of 

ground water arising out of or in the course of or by reason 

of the carrying out of the works except injury or damage:  

 

• caused by negligence, omission, breach of contract 

or default by the Contractor or any Subcontractor or 

any other person responsible for any Plant and 

Materials; 

 

• attributable to any error or omission in the design of 

the works (other than the work for the design of which 

the Contractor is responsible under the contract);  

 

• from any of the “excepted risks” defined below. 

 

For the purposes of this clause 83.3, “excepted risks” are, 

insofar as they occur in Singapore and directly affect the 

execution of the works: 

 

(i) war and hostilities (whether war be declared or not), 

invasion, act of foreign enemies; 

 

(ii) rebellion, revolution, insurrection or military or 

usurped power or civil war; 

 

(iii) riot, commotion or disorder, unless solely restricted 

to employees of the Contractor or of its 

The amount stated in the 

Contract Data for any one 

event with cross liability such 

that the insurance applies to 

each Party separately 
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Subcontractors and arising from the Provision of the 

works; or 

 

(iv) radioactive contamination. 

5 Policies required under the Work Injury Compensation 

Act 2019 or regulations (including any subsequent 

amendment or re-enactment of the Act or regulations) 

 

The greater of the amount 

required under such Act and 

the amount stated in the 

Contract Data for any one 

event 

 

 

Option C Z15 
Z15.1 

Insert the following new clause 11.2(28) in Option C: 

 

“The People Rates are the people rates unless later changed in accordance with the contract.” 

 

Optional clause.  
 

Z15.1 is added to align with the 

changes made to the Schedule 

of Cost Components (refer to 

Z20.1). 

 
Z15.2 is added to provide some 
flexibility for the assessment of 
People Rates. Otherwise, any 
missing rates would not be 
considered as Defined Costs. 
 

Z15.2 Insert the following new clause 63.18 in Option C: 

 

“If the People Rates do not include a rate for a category of persons required, the Project Manager 

and Contractor may agree a new rate. If they do not agree, the Project Manager assesses a 

reasonable rate. The agreed or assessed rate becomes the People Rate for that category of persons.” 

Option W Z16 
Z16.1 

Delete Option W1, W2 and W3. 

 

 

W1 to W3 are not applicable in 

Singapore. GPEs to adopt 

either new Options W4 or W5. 

 

Option X10 
Information 
Modelling  
 

Z17 
Z17.1 

Insert the following new sub-clauses in clause X10.1: 

 

“(6) The Common Data Environment (CDE) is a common or single source for collating, managing and 

disseminating the Information Model for facilitating collaboration between the Parties and Others 

pursuant to the contract.  

Z17 to be included if Option 
X10 is adopted.  
 
Z17.1 and Z17.2 are added to 
improve digital collaboration by 
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(7) An Information Originator is any Party which sends out information and/or documentation for the 

Information Model. 

 

(8) An Information Receiver is any Party or Subcontractor of that Party which receives information 

and/or documentation from an Information Originator. 

 

(9) Metadata is data that describes information and/or documentation delivered by an Information 

Originator for facilitating the sorting and filtering such information and/or documentation. Metadata 

includes but is not limited to the date of creation or modification, date of submission, file type, file 

name, author, receiver, title and reference number.” 

 

explicitly defining a common 
data environment, 
documentation and metadata 
as well as introducing the 
responsibilities and rights of 
“information originators” and 
“information receivers” at all 
levels.  
 

 Z17.2 Replace clause X10.2 with the following: 

 

“(1) The Contractor collaborates with other Information Providers as stated in the Information Model 

Requirements. 

 

(2) The Information Receiver has the discretion to ask the Information Originator to send the 

information, documentation and/or Metadata in a digital format as required by the Information 

Receiver provided this is compatible with the CDE. The Information Originator shall not refuse to 

provide the digital format of the Project Information, documentation and/or Metadata as required by 

the Information Receiver unless otherwise required by the Project Manager. 

 

(3) Unless otherwise required by the Project Manager, the Information Originator shall mutually agree 

with the Information Receiver and record in writing the digital format. 

 

(4) The Information Originator shall upload the information, documentation and/or Metadata to the 

CDE. 

 

(5) The Information Originator shall provide the digital format of the information, Documentation, 

and/or Metadata to the Information Receiver as quickly as possible, and always within two weeks of 

receiving the request. 
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(6) The Information Originator is required to provide updated information, documentation and/or 

Metadata to the Information Receiver if the Information Originator considers the previous version has 

become outdated or obsolete.” 

 

 Z17.3 Delete “two weeks” from clause X10.4(2) and replace with “four weeks”. 

 

Z17.3, Z17,4, Z17.5 and Z17.6 
are added to align to current 
industry practice for BIM.  
 

 Z17.4 Insert the following after the words “Project Information” in clause X10.4(4) 

 

“and Information Model” 

 

 Z17.5 Replace clause X10.6 with the following: 

 

“The Client owns the Information Model and all intellectual property rights in the Information Model 

and all rights over Project Information except as stated otherwise in the Information Model 

Requirements. The Contractor assigns and transfers absolutely to the Client all rights, title and interest 

in the Project Information. The Contractor ensures that each of its Subcontractors assigns and 

transfers absolutely to the Client all rights, title and interest in information and models prepared by 

the Subcontractor. The Contractor provides to the Client the documents which transfer these rights 

to the Client within two weeks of Completion.” 

 

 Z17.6 Replace clause X10.7(1) with the following: 

 

“The Client is liable for 

 

• A fault in the Information Model unless such fault is caused by a Defect in the Project 

Information or in information provided by any employee, Subcontractor or supplier of the 

Contractor. 

 

• A fault in information provided by Information Providers other than the Contractor or any 

employee, Subcontractor or supplier of the Contractor, except when such information is 
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provided for the Contractor’s reference as specified in the Information Model Requirements or 

elsewhere in the contract.”  

Option X13 
Security 
Deposit 
Guarantee 

Z18 
Z18.1 

Replace clause X13 with the following: 

 

“X13.1 The Contractor gives the Client a Security Deposit Guarantee for the amount stated in the 

Contract Data and in the form set out in the Scope. If the Security Deposit Guarantee was not 

given by the Contract Date, it is given to the Client within two weeks of the Contract Date. 

 

X13.2 The Contractor ensures that the Security Deposit Guarantee remains effective until twelve 

weeks after the completion of all the Contractor’s obligations under the contract.  

 

X13.3 If the Contractor’s obligations under the contract are unlikely to be completed before the expiry 

date of the Security Deposit Guarantee, the Contractor without demand, secures its renewal 

or obtains a new Security Deposit Guarantee for the same amount and on the same terms as 

the expiring Security Deposit Guarantee but with a validity period ending not less than twelve 

weeks after the estimated date of completion of all the Contractor’s obligations under the 

contract, and delivers the same to the Client. If such renewal or new Security Deposit 

Guarantee is not deposited with the Client at least four weeks before the expiry date of the 

expiring Security Deposit Guarantee, the Client has the right to call on the expiring Security 

Deposit Guarantee.  

 

X13.4 The Client may draw on the Security Deposit Guarantee to satisfy any amount as may become 

due to the Client under the contract. 

 

X13.5 The Client may make a demand on the Security Deposit Guarantee as soon as it is satisfied 

that the conditions for drawing on the Security Deposit Guarantee have been fulfilled, 

notwithstanding that the Contractor disputes the same. 

 

X13.6 The Client’s rights under this clause X13 shall be without prejudice to any other rights and 

remedies available to the Client. 
 

X13.7 A Security Deposit Guarantee is  

Z18 and Z19 are to be 

included if Option X13 and 

X14 are adopted.   

 
Z18.1 and Z19.1 cater to public 
sector procurement 
requirements for guarantees to 
be from bank or Singapore 
(MAS)-approved insurance 
company and in the prescribed 
form (i.e. on-demand bond 
template)  
 

Drafting Note to Users: The 

Scope should describe the form 

of the guarantee as follows: 

“The On-Demand Guarantee 

shall be a guarantee issued 

under the eGuarantee@Gov 

programme with the template 

reference code [X] [Client to 

specify Guarantee Template 

Reference Code e.g. GOV_UT] 

and [specify any other data 

fields required by Client, e.g. 

case reference number)].  
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• a guarantee issued by a participating financial institution under the eGuarantee@Gov 

programme meeting the requirements set out in the Scope or 

 

• (provided the Client’s prior consent is obtained) a guarantee in the form set out in the 

Scope or in such other form as may be reasonably required by the Client and issued by: 

 

(a) a bank or insurance company registered with the Monetary Authority of Singapore or 

 

(b) a licensed finance company registered with the Monetary Authority of Singapore.” 

 

Option X14 
Advanced 
Payment 

Z19 
Z19.1 

Replace clause X14 with the following: 

 

“X14.1 As a condition precedent to any advanced payment being made by the Client, the Contractor, 

prior to or at the time such advanced payment is required to be made, delivers to the Client an 

Advanced Payment Guarantee for an amount equal to the amount of the advanced payment 

(exclusive of the GST component) as security for the performance of such obligations of the 

Contractor in respect of which the advanced payment is made. 

 

X14.2 The Contractor ensures that the Advanced Payment Guarantee remains effective until three 

(3) months after all advanced payments are repaid to the Client by the Contractor.  

 

X14.3  If all advanced payments are unlikely to be repaid to the Client by the Contractor before the 

expiry date of the Advanced Payment Guarantee, the Contractor without demand, secures its 

renewal or obtains a new Advanced Payment Guarantee for the same amount and on the 

same terms as the expiring Advanced Payment Guarantee but with a validity period ending 

not less than three (3) months after the estimated date of repayment of all advanced payments 

to the Client by the Contractor, and delivers the same to the Client. If such renewal or new 

Advanced Payment Guarantee is not deposited with the Client at least thirty (30) days before 

the expiry date of the expiring Advanced Payment Guarantee, the Client has the right to call 

on the expiring Advanced Payment Guarantee.  
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X14.4 The Client may draw on the Advanced Payment Guarantee to  

 

• obtain repayment of all advanced payments (including any GST component) and 

 

• satisfy any amount as may become due to the Client under the contract. 

 

X14.5 The Client may make a demand on the Advanced Payment Guarantee as soon as it is satisfied 

that the conditions for drawing on the Advanced Payment Guarantee have been fulfilled, 

notwithstanding that the Contractor disputes the same. 

 

X14.6 The Client’s rights under this clause X14 shall be without prejudice to any other rights and 

remedies available to the Client. 
 

X14.7 An Advanced Payment Guarantee is  

 

• a guarantee issued by a participating financial institution under the eGuarantee@Gov 

programme meeting the requirements set out in the Scope or 

 

• (provided the Client’s prior consent is obtained) a guarantee in the form set out in the Scope 

or in such other form as may be reasonably required by the Client and issued by: 

 

(a) a bank or insurance company registered with the Monetary Authority of Singapore or 

 

(b) a licensed finance company registered with the Monetary Authority of Singapore. 

 

X14.8 The advanced payment is included in the assessment made at the first assessment date or, if 

an advanced payment bond is required, at the next assessment date after the Client receives 

the Advanced Payment Guarantee. 

 

X14.9 The advanced payment is repaid to the Client by the Contractor in instalments of the amount 

stated in the Contract Data. An instalment is included in each amount due assessed after the 

period stated in the Contract Data has passed until the advanced payment has been repaid.” 
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Schedule of 
Cost 
Components 

Z20 
Z20.1 

Replace clause 1 in the Schedule of Cost Components with the following: 

 

“1 The following components of the cost of 

 

• people who are directly employed by the Contractor and whose normal place of working is 

within the Working Areas, 

 

• people who are directly employed by the Contractor and whose normal place of working is 

not within the Working Areas but who are working in the Working Areas, proportionate to the 

time they spend working in the Working Areas,  

 

• people who are not directly employed by the Contractor but are paid for by the Contractor 

according to the time worked while they are within the Working Areas, and  

 

• the people listed in Contract Data who are employed by the Contractor, whose normal place 

of working is not within the Working Areas and who are working outside of the Working Areas 

other than on manufacture and fabrication and design. 

If the Project Manager agrees, additional people may be assessed as if they were listed in 

the Contract Data.  

 

11 Amounts calculated by multiplying each of the People Rates by the total time appropriate to that 

rate spent on work on the contract.” 

 

Optional clause. For use 
together with Z15. 
 
Z20.1 amends the People’s 
Costs under the Schedule of 
Cost Components to adopt the 
approach under the Short 
Schedule of Cost Components, 
i.e. using People Rates, with 
some amendments to include 
the cost of people working on 
the contract but outside of the 
Working Areas (i.e. people 
working from home). With the 
use of People Rates stated in 
the Contract Data instead, the 
Contractor only has to justify 
the time people spend in the 
Working Areas, this helps to 
simplify the process and 
minimise the administrative 
efforts in tracking the various 
components of people’s costs, 
 
 
 

 Z20.2 Insert the following after the words “purchase price of Equipment which is consumed” in clause 25 of 

the Schedule of Cost Components: 

 

“except payments for consumables and equipment provided by the Contractor for the Contractor’s, 

Project Manager’s and Supervisor’s offices within the Site.” 

 

Optional clause.  
 
To minimise the administrative 
efforts in tracking the various 
components of consumables 
and equipment provided in the 
site office, these costs will be 
allowed to be priced as a unit 
rate under Item 53(h) and 
stated in the Contract Data. 
Payment will be made based 

 Z20.3 Replace clause 53(h) of the Schedule of Cost Components with the following: 
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“consumables and equipment provided by the Contractor for the Contractor’s, Project Manager’s and 

Supervisor’s offices within the Site at the monthly rates stated in the Contract Data multiplied by the 

number of months for which they are required for the works.” 

 

on a monthly basis multiplying 
the unit rate with the time for 
which the consumables and 
equipment are required.  
 
Z20.2 is added to explicitly 
exclude the site office 
consumables and equipment 
from SCC Item 25 so that there 
is no double counting.  
 
Z20.3 includes these items 
under Item 53(h) to be 
assessed based on the monthly 
rates stated in the Contract 
Data (see Amendments to 
Contract Data Template) to 
ease cost assessment.  
 

 Z20.4 Insert the following new clause 9 in the Schedule of Cost Components 

 

“Insurance premiums and cost of obtaining and maintaining guarantees  

 

The following components of the cost of obtaining and maintaining insurance and guarantees: 

 

• The insurance premiums for the insurances in the Insurance Table 

 

• The cost of obtaining and maintaining the Security Deposit Guarantee if Option X13 is used. 

 

• The cost of obtaining and maintaining the Advanced Payment Guarantee if Option X14 is used.” 

 

Z20.4 to be included if Option 

C, D or E is used.  

 

Z20.4 include insurance and 

performance bond premium in 

the Schedule of Cost 

Components. This allows the 

cost of the premiums paid by 

the Contractor to be part of the 

Defined Cost. 

Short Schedule 
of Cost 
Components 

Z21 
Z21.1 

Insert the following new clause 9 in the Short Schedule of Cost Components 

 

“Insurance premiums and cost of obtaining and maintaining guarantees  

 

Z21 to be included if Option A 

or B is used.  
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The following components of the cost of obtaining and maintaining insurance and guarantees: 

 

• The insurance premiums for the insurances in the Insurance Table 

 

• The cost of obtaining and maintaining the Security Deposit Guarantee if Option X13 is used. 

 

• The cost of obtaining and maintaining the Advanced Payment Guarantee if Option X14 is used.” 

 

Z21.1 include insurance and 

performance bond premium in 

the Short Schedule of Cost 

Components. This allows the 

cost of the premiums paid by 

the Contractor to be part of the 

Defined Cost. 

 


